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N00217.003266
HUNTERS POINT
ssrc No.5o9o.3

5 0 9 0
Ser T4E1/Lgg15
13 Ju l  1993

From: commander, western Division, Naval Facilities Engineering command
To: Distribution

subj: lLollrHLY PROGRESS REPORT FoR MAy AND JUNE lses, MVALSTAT|ON ,
TREASURE ISIAND, HUNTERS POINT ANNEX

Encl: (1) May 1993 Monthly progress Report
(2) June 1993 Monthly Progress Report

t. fl9 May and June 1993 Monthly Progress Reports are forwarded as enclosures (1)
and (2).

?, lf you have any further questions regarding this matter, please contact me,
Mr. Ray Ramos, Code T4E1, of this Command at 415-244-gSgO.

Oall;lnaf rtgld DF

R. E. RAMO.9
By direction

Distr ibut ion:
U.S. Environmental Protection Agency (Attn: Roberta Blank)
California Department of roxic Substinces Control (Attn: Cyrus Shakahari)
Galifornia Regional water Quality contror Board (Aitn: Barbara smith)

Copies to:
National oceanic & Atmospheric Admlnistration (Attn: Denise Klimas)
U.Q. pepartment of the Interior (Attn: Biil Ailen)
U.S. Fish & Wildtife Service (Attn: Steve Schwarzbach)
4ggl,cy for Toxic Substances & Disease Registry (Attn: Joan Davis)
california Department of Fish & Game (Attn: Mixe Rugg)
Bay Area Air Quality Management District (Attn: Catherine Fortney)
Qay Conservation & Development Commission (Attn: Nancy Wakem-an)
gity q County of San Francisco (Attn: David Welts)
San Francisco District Attorney (Attn: Steve Castleman)
TRC Public Representative (Attn: Leslie Katz)
TAG Liaison (Attn: Sy-Allen Browning)
PRC (Attn: Gary Wetshans)
llqq'tg Lawson Associates (Attn: Ashok Verma)
NAVSTA Treasure lsland (Attn: Jim Sullivan) (2 copies)
COMNAVBASE S.F. (Attn: Bandy Friedman)
NAVSEA (Attn: Robert Mitner)

Blind copies to:
T4, ogcMN, ogcJc, 24,0223pM, 203, T4A, T4E1
18A, 18BWW, T4E1DS, T4ElWM, T4ElWR, T4ElMM
Admin. Record (3 copies),
Chron, Blue, Pink, Green
File: HPA/IR
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INSTALLATION RESTORATION PROGRAM
MONTIILV PROGRESS RNTORT

MAY 1993

NAVAL STATION TREASURE ISI,AND
HUNTER.S FOIT{T ANNEX I

Adivities in May Ig93

' conductd sI field sampling ar pA-19, pA-41, and pA-a3 in parcel A

. Continuod SI fieldwork 1qs pA/Othcr Area Sitx in parcels B, e, D, anrl E.

. Continued Phase II Radiation Investigation fieldwork

. Continued tield work for phase II UST romovals.

. Continued field work for Tank Farm removal action.

' Evaluated Environmcnar sarnpting and Anarysis (ESAp) data.

cominuod preparation of Alternative scctlon Report (ASR) for Group 5 sites.

Prepared responses to agency co'menrc on ou II and ou Iu AsRs.

Prepared work plan for Building g16 Radiation Invetigation.

completed field work for Building 816 Radiation Investigation.

Stafld Tank 5-505 removal action.

2. Docunrents Subnritted/Presentaliorrr Made to Rqutatory Agendes in May t993:

Draft Final OU m ASR, May 12.

Drat Finat OU n Summary ASR, May 14.

Teshrical Memoradum, I{pA Radiation Investigation Approach, May ll.

ESAP Data Subminal.
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kobfems Encounteredi

' The curent OU ASR schedule.s have changed due to significant review commen6 by rhe
rqgulatory agencies on thc oU II ASR,,the 6U fV ASR and the Modification of OU I ASR.

Documents Scheduled for June l9g3 Submittal:

. Parcel E Containment Study Technical Memomadum.

. IR-3 Treatability Study 1Vork plan.

. Draft Radiation Investigation Buitdlng El6 Work plan.

5. Activities Planned for June l9g3:

conplate sl field work for pA/other Area sites in parcels B, c, D and E.

hepare Group 5 ASR.

Prryaration of resporues to commenr on addirioDal round of comrnents fbi OU-IV ASR.

kepare Parcels A, B, C SI Reports.

Continue ficld work for Tank Farm removal action.

Continue field work for Tank S-505 removal actloo.

Continuc Pbue II Radiation Investigation field work.

C,ominue field work for phue n UST removals.

Preparation of Parcel A nSI" report and presentulon.

Technical ReviEw Committee Meedng, June 9.

Parcel A data presentation, Iune 10.
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INSTALLATION RESTORATION PROGRAIVI
MONITILY PNOGRESS REPORT

JUNE 1993 i I

NAVAL STATION TREASTJRE ISLAI{D
HUr\ITETS FOII{T ANNEX

l. Ac{ivities in June l9g3

. Completed Treatability Study Work plans for IR-3.

. Continued SI fieldwork for PA/Other Area Sites in Parcels B, C, D, and E.

o Cominued Phase II Radiation Investigation fieldwork

I Continued field work for Phase II UST removals.

. Completed field work for Tank Farm removal astion.

. Continued preparation of Altenrative Section Report (ASR) for Group 5 sites.

. Prepared responses to agency commenrs on OU II, OU m, aDd OU MSRs.

o Compl*ed fteld work fur Building 816 Radiation Inva*igation.

. 
. Prepared report for Building 816 Radiation Investigation.

. Stsrt€d Terr& 5-505 renoval action.

. Coninucd prcparation of Site Inspection Report fot Parccl A.

2. Doamentr Submitted/Pnesentations Made to Regulatory Agenciee ln June 1993:

. Prcel A Dara Presentation, June 10.

o Building E16 Tritium Investigation Work plan. i

I Pucel E Containment Study Tcchnicel Mernorandum.

. Draft IR-3 Trecability Snrdy Work Plan, June l7ttr and 29fi.

. Responso to Agency Comments on the Draft Ftnal OU IV ASR, June 30.

Dnclqsulis "l At
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3, Problenrs Encountered:

I Response to rogulatory agencies comments on parcel A data presentation.

Documents Scheduled for July 1993 Submittal:

I Draft Parcel A Site Inspection Report July 8, 1993.

Activitics Planned for July 1993:

Complete SI field work fur PA/Other Area sitcs in parcets B, C, D, and E.

. Prepare Group 5 ASR.

. Prepare Parsels A, B, C, D, and E SI Repoas.

I Continue field work for Tank S-i05 removal action.

o Continue Phase II Radiation Investigation field work.

o Continue ficld work ftr Phasc II UST renrovals.

o Parcel B Tectrnical Meaing luly 27.
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